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DATE; 10 January 1992 

FROM: Paul R. Steadman, On-Scene Coo 
U.S. EPA, Region V 

TO: Terri Johnson, OSWER (EPA5511^ 
John Breslin, ORG (EPA9525) 
Robert Bowden, EERB (EPA9538) 
Dan O'Riordan, OPA, (EPA9513) 
Donald Bruce, EERB-RS II (EPA9538) 
Bernie Schorle, RPM-RRB 
Steve Washburn, lEPA, Springfield, II 
Dr. Sharron LaFollette, IDPH, Spfld, II 
Robert Wengrow, lEPA, Rockford, II 
Victory Bell, Alderman, SE Rockford District 
Pamela Schafer, ESS (EPA9538)j^ 

SUBJECT: Interstate Pollution Control/Roto-Rooter 
Initial Mobilization Polrep 

POLREP NO: Initial Polrep 

SITE NO.: DC 

DELIVERY ORDER NO.: Not Applicable 

RESPONSE AUTH.: CERCLA 

c 
NPL STATUS: National Priorities Listed Site (6/88) 

START DATE: 8 January 1992 

SITUATION: The site is a 2.8 acre inactive hazardous 
materials treatment and disposal facility located on the 
southeast side of Rockford, Illinois. This will be a PRP 
removal action. The owners and at least 15 other 
identified PRPs who have used this site in the past 11 
years (1971 thru 1982) for receipt and disposal of 
hazardous substances including varied volatile organic 
chemicals,cyanide, lead, cadmium and chromium 
contaminated wastes. The IPC Site is a State-lead 
remedial site, and as a result of a partial Consent 
Decree negotiated in U.S. District Court between the lEPA 
and the PRPs, the PRPs have developed a statement of work 
which includes an RI/FS. The named PRPs have also been 
issued a UAO (Docket No. V-W-91-C-112) on August 8, 1991 
(amended 10/8/91) to conduct specified removal actions at 
the site. With this Agency's approval on January 7, 1992 
of the PRP's removal work plan for addressing and 
resolving the wastes on-site work has commenced at this 
site with the sampling of the contents of all tanks on 
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this site. 

ACTIONS PROPOSED: Proposed actions at the site include 
fencing and securing the site, removal of the six or 
seven 20,000 gallon capacity USTs and the one 100,000 
gallon capacity AGST after decontamination of their 
interiors and disposal of their contents. Low 
permeability soils are to be placed at a minimum depth of 
one foot over the former impoundment in the east central 
portion of the site in an effort to stave off the effects 
of wind and water erosion within this portion of the 
site. The small building where three of the USTs are 
located will be demolished. Visibly contaminated soils 
where leakage may have occurred from the USTs or the AGST 
will be excavated for subsequent management and disposal 
by the PRP's contractors. The PRPs also propose to 
separate hazardous fractions of the storage tank contents 
from the "nonhazardous waters" and treat and dispose as 
two distinct waste streams. Ultimate disposal of any and 
all wastes will be in accordance with permits issued by 
the state regulatory authority. 

ACTIONS TAKEN: To date, the PRPs have had a site 
security fence erected around the site's periphery to 
limit access to the site and the hazardous constituents 
identified within the facilities on the site. The PRP's 
contractors have also removed all of the wood and other debris 
which were located over and within the former impoundment 
area. Sampling of the tanks is continuing and is expected 
to be completed by Saturday, January 11, 1992. A three 
inch diameter "cold tap" has been installed at the base 
of the AGST to facilitate removal of its contents but 
concerns over its integrity were raised and it was 
suggested that this tank's contents be transferred to 
smaller temporary storage vessels until disposal 
arrangements are finalized. This suggestion was based 
upon a release of approximately 10 gallons of the tank's 
contents to the surrounding ground during initial 
installation of the cold tap. 

COSTS: The costs expended so far on this project are 
currently not applicable or available. Agency costs 
incurred for oversight expenditures since November, 1991 
for TES personnel are approximately $6,000. 


